
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

7:54 AM

Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Bruce, Matt

Diary #: 807 Date: 22-Mar-2013 Friday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time:

Const Calendar Day: 291

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

0.00" Mostly sunny

Temperature 7 AM 12 PM 4PM50 - 60 60 - 70 60 - 70

Weather

Precipitation Condition

Diary: Dispute

Work description.

- Prepared for future surveys including the SAS final AS-Built prior to opening the bridge to public traffic.

- Checked on the status of the W2 cap beam Class 1 finish and crack repair before removal of the
suspended platform. As of today these tasks have not been performed by ABF or their subcontractors.

- Wrote outstanding diaries from this week and last.

Attachment

Exposed anchor bolts for the PWS secondary hauling system winch
which need to be cut then patched with concrete.

Retaining wall cover slabs with unfinished work such as grouting the
slab holes, placing joint seal, and polyester blocks.
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Job Name: 04-0120F4 Inspector Name Bruce, Matt Diary #: 807 Date: 22-Mar-2013 Friday

West face of the tower saddle where the catwalk anchorage support
frame was removed just prior to this photo being taken.

East vertical face of the W2 cap beam which requires a Class 1 finish
that hasn't been done yet.

Underside of the W2 cap beam which needs a Class 1 finish. View of the sidespan cables from the south staircase since the
catwalks were removed.

Inclined faces of W2 cap beam near Hinge KE which needs a Class 1
finish.
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